

Ares V: Progress Toward a Heavy Lift Capability for the Moon and Beyond

***AIAA Space 2008 Conference,
September 10, 2008***

Phil Sumrall
Advanced Planning Manager
Ares Projects Office
Marshall Space Flight Center, NASA





Introduction



- ◆ The NASA Ares Projects are developing the launch vehicles to move the United States and humanity beyond low earth orbit
- ◆ Ares I is a crewed vehicle, and Ares V is a heavy-lift vehicle being designed to send crews and cargo to the Moon
- ◆ The Ares V design is evolving and maturing toward an authority-to-proceed milestone in 2011
- ◆ The Ares V vehicle will be considered a national asset, opening new worlds and creating unmatched opportunities for human exploration, science, national security, and space business



Our Exploration Fleet


What will the vehicles look like?



Earth Departure Stage



**Ares V
Cargo Launch
Vehicle**



**Ares I
Crew Launch
Vehicle**

**Orion
Crew Exploration
Vehicle**




**Altair
Lunar
Lander**





Building on a Foundation of Proven Technologies

Launch Vehicle Comparisons



Space Shuttle

Height: 56 m (184 ft)
Gross Liftoff Mass: 2,041.1 mT (4,500.0k lbm)
Payload Capability: 25.0 mT (55.1k lbm) to Low Earth Orbit (LEO)

Ares I

Height: 99 m (325 ft)
Gross Liftoff Mass: 927.1 mT (2,044.0k lbm)
Payload Capability: 25.5 mT (56.2k lbm) to LEO

Ares V


Height: 116 m (381 ft)
Gross Liftoff Mass: 3,704.5 mT (8,167.1k lbm)
Payload Capability: 71.1 mT (156.7k lbm) to TLI (with Ares I)
62.8 mT (138.5k lbm) to TLI
~187.7 mT (413.8k lbm) to LEO

Saturn V

Height: 111 m (364 ft)
Gross Liftoff Mass: 2,948.4 mT (6,500k lbm)
Payload Capability: 44.9 mT (99.0k lbm) to TLI
118.8 mT (262.0k lbm) to LEO



Ares V Element Heritage



Ares I

25.5 mT (56.2 klbm) to
Low Earth Orbit (LEO)

71.1 mT (156.7 klbm) to TLI (with Ares I)
63.0 mT (138.5 klbm) to Direct TLI
187.7 mT (413.8 klbm) to LEO

Delta IV




Integrated Trade Tree

- ESAS to LCCR -




Number of vehicle options assessed:

Year	Options
2002	32
2003	60
2004	221
2005	322
2006	460
2007	729
2008 (thru March)	190
Total	2014






Significant Design Milestones





Ares V LCCR Trade Space

March-June 2008



Common Design Features

Composite Dry Structures for Core Stage, EDS & Shroud

Metallic Cryo Tanks for Core Stage & EDS

RS-68B Performance:

$I_{sp} = 414.2$ sec
 $Thrust = 797k\ lb_f$ @ vac

J-2X Performance:

$I_{sp} = 448.0$ sec
 $Thrust = 294k\ lb_f$ @ vac

Shroud Dimensions:

Barrel Dia. = 10 m

Usable Dia. = 8.8 m

Barrel Length = 9.7 m

1.5 Launch TLI Capability
Cargo TLI Capability


Current Ground Rules and Assumptions

- 4-day loiter/29 degree, 130nmi insertion/100nmi TLI departure
- TLI Payload Goal: 75.1 mT
 - Lander (45.0 mT) + Orion (20.2 mT) + Margin

♦ Note: Performance (light blue) is TLI payload in conjunction with Ares I



The 51.00.39 Point-of-Departure Concept





Lunar Capability Concept Review (LCCR) Outcome

New Lunar Transportation POD Architecture



LCCR scope

Constellation Program (CxP) review hosted at Johnson Space Center on 18–20 June 2008

Defined a POD transportation architecture for the CxP Lunar Capability which includes capability to:

Perform short duration, lunar surface crewed missions

Enable establishment of a lunar outpost

Focused on the conceptual designs and key driving requirements for Ares V and Altair (crewed and cargo)

Ares V (Cargo Launch Vehicle (CLV))

Retire previous POD vehicle: Ares V 51.00.39

Maximize commonality between Lunar and Initial Capabilities: Ares V 51.00.48

6 RS-68B engine core, 5.5-segment PBAN steel case booster

10-m diameter integrated stack

Architecture closure with additional margin

Continue to study the benefits/risk of improved performance: Ares V 51.00.47

Final decision on Ares V booster at Program System Requirements Review (SRR) in June 2010

Additional performance capability for additional mission needs


Requires further study and technology investment funding

Altair (Lunar Lander)

Provide a robust capability to support both crew sortie and cargo Lunar Outpost Missions ensuring global lunar access


Orion (Crew Exploration Vehicle (CEV))

Maintain control mass to 20,185 kg at TLI





The New 51.00.48 Point-of-Departure






Ares V Profile for 1.5 Launch DRM

51.00.48 Point Of Departure (Lunar Sortie)



Event	Time (sec)	Altitude (km)
Liftoff	0.0	0.0
Maximum Dynamic Pressure	78.8	14.4
SRB Separation	121.6	36.4
Shroud Separation	295.0	126.9
Main Engine Cutoff	303.1	133.3
EDS Ignition	303.1	133.3
EDS Engine Cutoff	806.0	243.5
EDS TLI Burn Duration	424.9	TBD
LSAM/CEV Separation	TBD	TBD





Ares V (51.00.48) Solid Rocket Booster (SRB)




Mass: 794 mT (1.8M lbm)

Thrust: 15.8M N (3.5M lbf)

Burn Duration: 126 sec

Height: 55 m (180 ft)


Diameter: 3.7 m (12 ft)





Core Stage Design Concept

Expanded View





Core Stage Upgraded USAF RS-68B Engine




- * Redesigned turbine nozzles to increase maximum power level by $\approx 2\%$

Redesigned turbine seals to significantly reduce helium usage for pre-launch

Other RS-68A upgrades or changes that may be included:

- Bearing material change
- New Gas Generator igniter design
- Improved Oxidizer Turbo Pump temp sensor
- Improved hot gas sensor
- 2nd stage Fuel Turbo Pump blisk crack mitigation
- Cavitation suppression
- ECU parts upgrade




* RS-68A Upgrades




EDS Current Design Concept

Expanded View





Earth Departure Stage J-2X Engine



Mass: 2.5 mT (5.5k lbm)

Thrust: 1.3M N (294.0k lbm) @ vac

Isp: 448 sec (vac)

Height: 4.7 m (185 in)

Diameter: 3.0 m (120 in)

 **Pratt & Whitney**
A United Technologies Company

Pratt & Whitney Rocketdyne



Payload Shroud Point Of Departure




Point of Departure
(Biconic)



Leading Candidate
(Ogive)



Mass: 9.1 mT (20.0k lbm)
POD Geometry: Biconic
Design: Quad sector
Barrel Diameter: 10 m (33 ft)
Barrel Length: 9.7 m (32 ft)
Total Length: 22 m (72ft)



- Composite sandwich construction (Carbon-Epoxy face sheets, Al honeycomb core)
- Painted cork TPS bonded to outer face sheet with RTV
- Payload access ports for maintenance, payload consumables and environmental control (while on ground)



Ares V LCCR Summary Schedule



Ares V Project Milestones

The chart illustrates the timeline for the Ares V Project, spanning from 2009 to 2020. The timeline is divided into five phases: STUDY, DEFINITION, DESIGN, DEVELOPMENT, and OPERATIONS. Key milestones are marked with yellow triangles, and reference markers for Altair and Ares V-Y are included.

Legend:

- DCR:** Downward triangle
- Altair 1, Altair 2, Altair 3, Altair 4:** Green upward triangles
- Ares V-Y:** Green horizontal bar with triangle

Milestones and Events:

- Altair Milestones (for reference only):** SRR (FY10), PDR (FY13), CDR (FY15), DCR (FY19), Altair 1, Altair 2, Altair 3, Altair 4.
- Ares V Project Milestones:** SRR (FY10), PDR (FY13), CDR (FY15), DCR (FY19), Ares V-Y.
- Systems Engineering and Integration:** STUDY (FY09-FY11), DEFINITION (FY11-FY14), DESIGN (FY14-FY15), DEVELOPMENT (FY15-FY18), OPERATIONS (FY18-FY20).
- Core Stage:** RR (FY13), PDR (FY14), CDR (FY15).
- Core Stage Engine (RS-68B):** RR (FY13), PDR (FY14), CDR (FY15).
- Booster:** RR (FY13), PDR (FY14), CDR (FY15).
- Earth Departure Stage:** RR (FY13), PDR (FY14), CDR (FY15).
- Earth Departure Stage Engine:** RR (FY13), PDR (FY14), CDR (FY15).
- Payload Shroud:** RR (FY13), PDR (FY14), CDR (FY15).
- Instrument Unit:** RR (FY13), PDR (FY14), CDR (FY15).
- Systems Testing:** MPTA CS (FY19), MPTA EDS (FY20), IGBT (FY20).



Current Ares V Status



- ◆ **Current Ares V Point-of-Departure (51.00.48) exceeds Saturn mass capability by ~40%**
- ◆ **Ares V is sensitive to loiter, attitude, power, and altitude requirements in addition to payload performance**
- ◆ **LCCR-approved 51.00.48 POD 5.5-segment steel case booster/6 engine core) Ares V can meet current Human Lunar Return requirements with ~6 mT of Margin**
- ◆ **LCCR-approved 51.00.47 option (5 segment HTPB composite case booster/6 engine core) can meet HLR requirement with more than 9 mT Margin**
- ◆ **Developed preliminary resource-loaded schedule to SRR**
- ◆ **Benchmarked Ares I SRR actuals (schedule and resources) and lessons learned**



Forward Work



- ◆ **Developing Phase 1 acquisition strategy**
 - July 2008 RFI for industry input
 - Industry inputs received August 2008 and are being evaluated
- ◆ **Continue Concept Validation Study**
 - Incorporates results from LCCR
- ◆ **Ares V DAC-0 kickoff Spring 2009**
- ◆ **Continue outreach to external organizations**
 - Potential uses in scientific, national security, and commercial sectors

Questions?

www.nasa.gov/ares